STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 13
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 118 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Item 1.
Revise access doors and ladder cages including, but not limited to, the following:

e Provide details for Tower and crossbeam access opening doors hinges, locks, and handles.

e Provide door-sealing neoprene confbrming to Standard Specification Section 51-1.145, “Strip Waterstops.” The
neoprene shall have a hardness of 40 +/- 5.

e Modify welded sealing plate on Tower access door and provide vent holes for galvanizing that are caulked
afterwards.

o Revise ladder inclination between Tower Head diaphragm and saddle cover.

e Additional Candraft-Tensor, LLC (CTLLC) shop drawing structural detailing.

Adjustment of Compensatioh At LUMP SUML.ciiiiii e e e $204,826.00

Estimate of Increase in Contract Item at Contract Price:

Iltem 2.

e Revise requirements for cages around ladders.

e Decrease Tower hatch plate thickness.

Iltem No. 82: MISCELLANEOUS METAL (BRIDGE)
839 KG (+0.34%) @ $15.00 /KG  =+$12,585.00 (+0.34%)
The quantity increases shown herein for Item #82, when combined with the quantity shown in the Engineer’s Estimate,
and as modified by any previous change orders or revisions to dimensions made by the Engineer, shall be the final
quantity for which payment will be made.

Total Cost for Increase in Contract HeM.........oooiiini et e e $12,585.00

The following revised plan sheets detail the changes addressed in this change order: 796R4, 800S3R1, 917R4,
917S1R1, 920R6, 92051, 920S2R1, 920S3R1, 92054, 923R2 and 925S1R1 (of 1204) as shown on sheets 3 through 13
of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 1281R1, 1281R2,
1281R3, 1512R0, 1512R3, 1512R4, 1604, 1646, 1831, 2037, TC-RFI-105R0, TC-RFI-121R0, and TC-RFI-154R0 with
respect to changes listed above. :
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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 118 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9  FED. AID LOC.:

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1) Adjustment of Compensation at Lump Sum $204,826.00
(ITEM 2) Increase in Contract ltems at Contract Prices $12,585.00
Total net pay for this change order $217,411.00

This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all
markups by reason of this change.

Estimated Cost: Increase Decrease |:] $217,411.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by ) i

Signature’ 4 / ) Resident Engineer
/ /}/[{'4/1/1%/(4/,(/%/ Kannu Balan, Senior T.E. Date /O0~T7 -/
ApprovatRecdmmended by il

Signature™ /%_____ Supervising Transportation Engineer
3\ y - . William Casey, Sup. T.E. Date 7 e 7— 7

Engineer Approval by

Signature /;&:_/Supewising Transportation Engineer
/// : William Casey, Sup. T.E. Date /0 =12~ 177

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as
full payment therefor the prices shown above.

NOTE: If you, the cont or, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the-ordereyl work and filing a written protest within the time therein specmed

Contractor Accep/ ance by/ /

Signature (Print name and title) Date

A ‘ BRIAN A, PETEILSEN S~ PROXCC\ VMECWHIL U pCT [




